L.PA Project Design & Delivery:
Developing an 1.PA Project for Bidding

Appendix D-2
Utility Checklist

When it is the responsibility of the Entity for handling utility
adjustments, the following procedure is to be followed: Shaded
tasks should either have a completion date or a N/A

ENTITY CHECKLIST

Task Completion
Date

PRE-DESIGN

Entity invites each Utility Operator and DOTD District Utility Specialist
(DUS) to Pre-Design Meeting

PRELIMINARY PLANS

90% Preliminary Plan - Plans are ready for Plan-in-Hand Meeting (field
inspection)

Entity - notifies each Utility Operator prior to Plan-in-Hand Meeting that a
written agreement is needed for the Utility Operator to relocate their line

Entity sends list of Utility Operators to DUS

Entity sends plans to Utility Operators

95% Preliminary Plans - Field Inspection

Entity invites to the Plan-in-Hand Meeting each Utility Operator and DUS

Entity - provides date to DUS that Entity will have all required utility
documentation to the DUS

Entity sends plans to Utility Operators
DOCUMENTATION REQUIRED FOR ALL PROJECTS

Utility Certification Letter (Must be on Entity letterhead, signed by an
authority of the Entity. It lists all utilities in the area that DOTD includes in
the construction contract and must be provided even if there are no
conflicts with any of the utilities.)

Total reimbursable cost of relocating the utility lines for the project

Names of each Utility Operator

Company address of each Utility Operator

Number of CALENDAR DAYS each Utility Operator required to
complete their adjustments, including any entity owned utility

A statement that the Entity has received up-to-date design plans
from all Utility Operators

A statement from Entity that they have received letters from each
Utility Operator stating that arrangements have been made to
adjust their facilities to accommodate the project

A statement that the Entity will relocate their own lines that are not
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included in the construction plans
Utility Reimbursement Request Letter (Must be on Entity letterhead signed
by an authority of the Entity.) In this letter the Entity expresses whether or
not they are requesting reimbursement from the program for utility
relocation costs. (Only costs that are proven to be the Entity’s liability will
be considered.) This letter is sent to the DOTD Project Manager.
Letter sent to MPO (if applicable) and DOTD Project Manager with cost
breakdown of each utility

Entitz confirms funding is on the TIP/STIP

ADDITIONAL DOCUMENTATION REQUIRED IF REIMBUSEMENT
REQUESTED
Supporting documentation of the Entity’s compensable interest — Proof
of prior rights and letter from the Entity legal representative verifying —
Sent to DUS
Agreements between Entity & Utility Operators
Principal office of the company of the Utility Operator
Name & Title of the official representing the company
Estimated number of CALENDAR DAYS (not working days)
Method by which the costs will be developed (lump sum or actual
cost) & Cost Estimate
Amount of the agreement with a breakdown of amount owed by
Entity and Utility Operator
Break down of Cost Liabilities between Entity and Utility Owner
Signature of Utility Owner’s company official, with witnesses
Street address of location of the Utility Owner where records may be
audited
Cost Estimate
Utility Plans - The plans/drawings from each Utility Operator showing
their existing & proposed lines
Statement of Work from the Utility Operators
A short narrative of the work to be performed
A more complete narrative of individual relocations which would not
follow a routine relocation
A statement that the work will be performed by company force,
continuing contract, competitive bid or other method
An explanation of betterment if included in the relocation
Estimated number of CALENDAR DAYS to complete the adjustments
Justification for removal or abandonment of existing facilities,
followed by documentation, if estimate is necessary
Cost Estimate from the Utility Operators detailing the cost to relocate the
utility line
Plans/drawings from the Utility Operators showing their existing and
proposed lines
Entity Owned Utilities Documentation
Statement of Work
Plans/drawings showing the existing and proposed lines
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Cost Estimate breakdown for each entity owned utility on the
Ero!ect

ADDITIONAL DOCUMENTATION IF NO REIMBURSEMENT
REQUIRED

Approved Drawings / Letters
Includes the plans/drawings from the Utility Operators showing
their existing and proposed lines
Statement of Work

Waiver of Relocation Drawings Letters

No-Conflict Letters

FINAL PLANS
Tasks beginning from 60% Final Plans (Approximately mid-way through final
plans) through letting
Entity provides an estimated date of submittal of all utility agreements
(Utility Clear Date).
Entity provides monthly status updates of agreements to DUS
Entity finalizes agreements if final right-of-way taking lines are
established.

Entitz issues NTP to Utilitx OEerator
AFTER LETTING

Entitz invites each Utilitz Oeerator and DUS to Pre-Construction Meeting
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